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July 8, 2012 through July 14, 2012

Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):

Tasks

Environmental Activities

General Description of Work

Performed

The following activities were conducted:

Tecnica continued to backfill and compact Areas A, I, AA, J and
the areas along the permanent sheet pile wall.

Tecnica extended the backfill operations south, approximately
80 feet, in the Potential Removal Area (PRA) south of Area R.
Tecnica continued to excavate and load out material from Area
L.

Excavation was initiated in Area W on Monday (7/9) and
completed on Tuesday (7/10). Additional excavation was
performed to the east (10 ft.) and to the west (30 ft.) due to
visual impacts in the soil.

Tecnica excavated Area K an additional 2 feet (14 ft. bgs) due to
a sample that did not meet post-excavation screening criteria
requirements.

Tecnica continued excavating to a depth of 12’ in the PRA north
of Area A based on visual observations of MGP source material.
Tecnica completed the excavation to the north, and the initiated
excavation to the east toward the large City of Chicago sewer.
Rusmar foam was utilized daily to mitigate odors, and
woodchips were utilized as needed for additional odor control
throughout the week.
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e Excavated soils were loaded and transported to Waste
Management's Laraway Road RDF landfill for disposal. A total
of 10,563 tons of material was disposed of at the landfill bringing
the overall project total to 210,793 tons.
Tasks Environmental Activities

General Description of Work
Performed (continued)

Utilized GPS to locate pertinent items and features.

NRT conducted air monitoring activities for PM,q through the use
of DustTraks, 12-hour time-weighted samples for BTEX and
Naphthalene through the use of SUMMASs, and real time VOC
concentrations using PIDs. Additionally, no odor/dust issues
were noted at the perimeter of the site.

Sampling Activities
Performed:

NRT conducted the following sampling activities:

DustTraks collected particulate data each day and data has
been downloaded for analysis.

Three post-excavation base samples were collected (EB-121
through EB-123) in the additional excavation north of Area A.
These samples will be analyzed for constituents listed in the
RAWP for post-excavation.

Two replacement post-excavation base samples were collected
in Area K after it was excavated an additional 2 feet (EB-119
and EB-120). These samples will be analyzed for constituents
listed in the RAWP for post-excavation.

Three post-excavation wall samples were collected in the
additional excavation north of Area A (EW-28, EW-29 and EW-
30). These samples will be analyzed for constituents listed in
the RAWP for post-excavation.

Three SUMMA canisters were deployed on 7/11/12 and sent to
TestAmerica Laboratory for BTEX and naphthalene analysis.

NRT Field Personnel

Kyle Bareither, Ron Horan

Equipment Deployed:

SUMMA Canisters
DustTraks

PIDs

Multi-gas meter

Field Photos

See attached sheets

Additional site activities:

Water is being pumped from the open excavations as needed. Water is sent through the Water Treatment
System and discharged into the City of Chicago sewer for discharge into the MWRD system.

Jim Hahnenberg of the USEPA was on site on Tuesday (7/10) for a site visit. NRT provided a site tour and
reviewed the current and projected construction activities to date.
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Representatives from People’'s Gas and Michels Corporation were on site on Tuesday (7/10) to perform a pipeline
integrity test on the southern 42 inch high pressure gas line running through Area W.

ExxonMobil (neighbors to the west) notified IBS personnel that they were detecting an odor apparently emanating
from the RAA. NRT and Burns & McDonnell took the necessary actions to suppress the odors through the use of
additional Rusmar foam and woodchips, along with limiting the handling of the material to reduce the volatilization
of the odor causing compounds.

Chris Szela (People’s Gas) and representatives from Michels Corporation were on site on Thursday (7/12) to view
the extent and amount of impacted soil in between the two high pressure gas lines running through Area W in
order to make a decision as to if the material would be removed.

Work planned for the coming week, July 15, 2012 through July 21, 2012, is as follows:

e Provide oversight for the additional excavation north of Area A to determine the final extents and take
confirmation samples once this area has been completed..

e Take additional floor samples in Area L and Area M as they become available.

e Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week. The
days of the 12-hour sampling will be determined to coincide with excavation activities.

e Receive and review post-excavation confirmation, post-amendment, and air sampling data from
TestAmerica.

A weekly field progress report will continued to be issued throughout the duration of field activities for this Time
Critical Removal Action. A written report summarizing the results and findings of the Removal Action will be
provided following completion of all field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

Timothy B. Norris, PG
Geologist

Attachment 1: Burns and McDonnell Construction Management Report
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Field Photos:
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Photo 1: Backfilling operations in the
PRA south of Area R.

Direction: Facing northwest.
Photo Date: 7/9/2012

Photo Taken By: KJB

Photo 2: Tecnica utilizing Rusmar foam
to suppress odors in Area L.

Direction: Facing south.
Photo Date: 7/9/2012

Photo Taken By: KJB

Photo 3: Excavation activities in Area W.
Direction: Facing southwest.
Photo Date: 7/10/2012

Photo Taken By: KJB
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Field Photos (continued):
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Photo 4: Loading out material from Area
K.

Direction: Facing southwest.
Photo Date: 7/11/2012

Photo Taken By: KJB

Photo 5: Tecnica excavating the north
wall in the additional area North of Area
A.

Direction: Facing north.

Photo Date: 7/12/2012

Photo Taken By: KJB

Photo 6: Tecnica placing backfill along
the sheet pile wall in Area N.

Direction: Facing southwest.
Photo Date: 7/12/2012

Photo Taken By: KJB




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 7/8/12 to 7/14/12

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station

Burns & McDonnell Personnel Onsite Subcontractors Onsite
Site Construction Manager e Tecnica Environmental Services
e Bal Berena e Interra

Site Remediation Supervisor

e Bernard Gill Others

¢ Natural Resource Technology (NRT)
Construction Manager e Waste Management (Dave Weber) and Steve
o Dave D’Armond Jiskra, Vito Pesoli (MT)
Others

e Chad Hawthorn
e Mike Swieca
Miscellaneous Visitors
e James Hahnenberg (USEPA)
e Chuck Sabel (Michels)
Integrys Peoples Gas Personnel Onsite e Gary Klein (TES)
e Matt Jednoroz, Eric Wagoner
e Freddie Ramirez and Steve Griffin

Site Activities

BURNS & MCDONNELL
e Managed site activities with Tecnica Environmental Services and
Interra;

Escorted USEPA and Interra personnel during their respective site visits;

Pumped and discharged 21,389 gallons Of treated excavation water to MWRD;

Issued truck tracking forms for all excavated soils from Areas A, W, K, and L;

Tracked 557 loads (10,563.33 tons) for Direct soils disposal at Laraway Landfill;

Received 572 loads of CA-6 (12,813.11 tons) for backfill in areas A to N along the sheeting wall,
south of area R, A, H, HA and J, 1 load of wood chips 90 cubic yards;

Participated in daily subcontractor pre-task analysis safety meetings on site;

e Conducted periodic health and safety air monitoring in excavation area with no significant PID
readings from the site activities;
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e Held the weekly site construction meeting with Supervisors of Subcontractors, Waste
Management; and
e Monitored site conditions for traffic, dust, odors, and overall safety.

TECNICA ENVIRONMENTAL SERVICES

o Excavated and loaded out soils from areas A, K, W, and L;
Controlled odors through foaming (17 drums used) and wood chips;
Actively suppressed dust on site through watering and haul road maintenance;
Operated and maintained truck scale;
Assisted BMcD in water treatment system operation and maintenance;
Continuously monitored site fencing, silt fence, and erosion control materials;
Assisted NRT collecting samples in area A,
Performed routine maintenance on decon pad, tracking pad, and haul roads;
Continued breaking concrete generated from areas | and L; and
Excavated and backfilled both sides of the south half of the Chicago Sanitary Sewer
simultaneously as required by OUC.

INTERRA
e Performed compaction tests on CA-6 during backfill of areas A, AA, H, J, along sheeting, and
south of R.

Changes to Scope of Work
e Support for PGL pipe integrity excavation currently on hold; and
e Continue excavating to the north of original A.

Open/Outstanding Items
o Due to odor complaint from property to west of site, a misting system to be implemented along
the top of the west property fence. Additional odor suppression activities were increased for odor
control.

Anticipated Activities for the Week of July 15, 2012
o Continue backfilling areas A, I, H, HA, J, K, AA, and areas along the sheeting line;
e Excavate and load out in areas north of A, L, M, and N; and
e  Cut main sheeting wall a minimum of 2” below ground surface (bgs).
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Burns & McDonnell

Crawford Station Site:
Remediation
Date: July 11, 2012

Description: One foot of
FA 2 sand placed on top of
the south half of the
Chicago Sanitary Sewer as
requested by the Chicago
Department of Water.
View is to the north.

Crawford Station Site:
Remediation
Date: July 11, 2012

Description: Looking east,
black MGP impacted
material four feet below
ground surface during area
W excavation.
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Burns & McDonnell

Crawford Station Site Page 2 of 2

Crawford Station Site:
Remediation

Date: July 10, 2012
Description: View from
area R looking south at
the remaining half of the
blue shed, which

Tecnica is carefully
disassembling, for
relocation into the
southeast corner of PGL’s
training pad.

Crawford Station Site:
Remediation
Date: July 09, 2012

Description: Tecnica
continued backfilling
both sides of the south
half of the sewer simul-
taneously as required by
the City of Chicago
Water Department,
looking northwest.
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